MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY92, Ql
Site name: North Bronson Industrial Area CA #: V005934-01

Activity: RI/FS Budget period ends: 12/31/91
Note: Request for date extens

is forthcoming.

EPA Region 5 Recor

[

ion

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASU
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation

RES

This task has been completed with the exception of a portion of the task
related to data validation which remains to be done by state contractor.
The data validation itself was deleted from the scope of work for state

contractor and is being done by U.S. EPA Contract Regional Laboratory.

Task

6: Community Relations

Contacts with local officials was maintained prior to and during Phase

II.

Contacts with the local residents was considerably enhanced by

presence in the city during the Phase II investigation. The reposi
was maintained for document review by local citizens. The RI Repor
Feasibility Study, Proposed Plan, and ROD will be made available there.

Task

7: Remedial Investigation Report

our
tory
t,

Very little has been done, at this point, to add to the data acquired
under Phase I. As Phase II data becomes available it will be
incorporated into the draft RI Report.

Task

8: RI Project Management

This task has been ongoing throughout the entire Phase II investigation.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 50%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 45%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase I.
Phase II Work is proceeding on schedule.

FOR EAGH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING:
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual

Task
Task
Task
Task

Task
Task
Task
Task

and state costs)

5: Phase 11 Site Investigation - $450,000
6: Community Relations - $§15,000

7. RI Report - $100,000

8: RI Project Management - $100,000

ESTIMATED EXPENDITURES THIS QUARTER:

5: $410,000
6: ¢ 3,000
7: 8% 10,000
8: $ 25,000
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ESTIMATED EXPENDITURES TO DATE:
Task 5: $420,000

Task 6: $ 3,000
Task 7: $ 15,000
Task 8: $ 30,000

PLANNED EXPENDITURES TO DATE:
Task 5: $450,000

Task 6: $ 5,000
Task 7: $100,000
Task 8: $100,000

EXPLANATION OF SIGNIFICANT DIFFERENCES:
Differences due to problems and delays encountered during Phase I (see
previous reports). A revised scheduled is being prepared, along with a
request to extend the project period. When that is submitted and
approved, future reports will reflect that the project is back on
schedule.

TOTAL FUNDING FOR THIS ACTIVITY: $ 1,400,000
ESTIMATED EXPENDITURES THIS QUARTER: $448,000
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $880,000

TIME AND FUNDS REMAINING (BALANCE):$520,000, project period has expired.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 24 months,
$520,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASF:
A request for project period extension is forthcoming.

Date 1%/’/454% 2

Date 2[{8[2 [

Prepared by

Manager)

Approved by
(Supervisor)



i . MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY92, Q2
Site name: North Bronson Industrial Area CA #: V005934-01

Activity: RI/FS Budget period ends: 12/31/91
Note: Request for date extension
has been prepared.

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN CR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase Il Site Investigation
This task has been completed.

Task 6: Communityv Relations
Contacts with local officials has been maintained.

Task 7: Remedial Investigation Report

As Phase II validated analytical data was received it was forwarded to
state contractor for incorporation into the draft RI Report.
Measurements of the static water levels of the monitor wells and
piezometers was taken by MDNR in April and was provided to Warzyn for
incorporation into the RI Report. Reviewed and commented to Warzyn on
their proposed Table of Contents for the RI Report.

Task 8: Baseline Risk Assessment
This task has been initiated by state contractor.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 70%

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 55%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase
I.

Phase II Work was completed on schedule and the draft RI Report is due in
August of 1992. An amendment to the project schedule has been prepared.

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING:
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual
and state costs)

Task 5: Phase I1 Site Investigation - $480,000
Task 6: Community Relations - $10,000

Task 7: RI Report - $150,000

Task 8: Baseline Risk Assessment - $60,000

ESTIMATED EXPENDITURES THIS QUARTER:
Task 5: § 70,000

Task 6: $ 1.0.°0
Task 7: § 10.¢30
Task 8: $ R

ESTIMATED EXPENDITURES TO DATE:
Task 5: $480 7701

rev. 1/92



Tas? 6: $§ 4,000
Task 7: $ 15,000
Task 8: $ 2,000

PLANNED EXPENDITURES TO DATE:
Task 5: $480,000
Task 6: $ 5,000
Task 7: $100,000
Task 8: $ 10,000

EXPLANATION OF SIGNIFICANT DIFFERENCES:
Differences due to problems and delays encountered during Phase I (see
previous reports). A revised scheduled is being prepared, along with a
request to extend the project period. When that is submitted and

approved, future reports will reflect that the project is back on
schedule.

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000
ESTIMATED EXPENDITURES THIS QUARTER: $83,000
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $920,000

TIME AND FUNDS REMAINING (BALANGE): $480,000

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 24 months,
$480,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A request for project period extension is forthcoming.

Prepared by o /’J‘ V2 ", / iren L Date é/24 /C(Z_

Project Manager)

Approved by Qfﬁl\ﬁ Date 6/’2 Y/‘I L
(Supervi%or) v /

rev. 1/92
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! MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT MM !-0

' QUARTERLY PROGRESS REPORT (‘%
STATE LEAD SITE )/0 WAL

Reporting Period: FY92, Q3

Site name: North Bronson Industrial Area CA #: V005934-01

Note: Request for date extension
was recently submitted.

Activity: RI/FS Budget period ends: 12/31/91 (:iJ

WOBRK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation
This task has been completed.

Task 6: Community Relations
Contacts with local officials has been maintained. Continued work on the

community relations plan for this site.

Task 7: Remedial Investigation Report
As Phase II validated analytical data was received it was forwarded to

state contractor for incorporation into the draft RI Report.
Measurements of the static water levels of the monitor wells
piezometers was taken by MDNR in April and again in June. is data
provided to Warzyn for iIncorporation into the RI Report. Reviewed and
commented to Warzyn on their proposed Table of Contents for the RI
Report. State contractor finished peer review of draft RI Report and
final revisions to the draft RI Report are in process.

Task 8: Baseline Risk Assessment

This task is undergoing internal peer review by the state contractor.
The draft RA is targeted for submittal is late-August/early September
1992.

Other Actions: Contacted property owner about the need to enclose and
secure the Douglas Components State Street Facility (owned by Universal
Components). This was undertaken voluntarily by owners. Demolition of
wooden structure will follow this fall (also by owners) to remove the
threat of fire this structure poses to surrounding neighborhood.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 75%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 65%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase I.

Phase II Work was completed on schedule and the draft RI Report is due in
August of 1992. An amendment to the project schedule has been
prepared and submitted to the EPA during this quarter.

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING:
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual
and state costs)

Task 5: Phase II Site Investigation - $480,000
Task 6: Community Relations - $10,000
Task 7: RI Report - $150,000
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Task 8: Baseline Risk Assessment - $60,000

ESTIMATED EXPENDITURES THIS QUARTER:
Task 5: § 0
Task 6: $ 1,000
Task 7: § 44,700
Task 8: § 20,000

ESTIMATED EXPENDITURES TO DATE:
Task S5: $480,000
Task 6: 'S 5,000
Task 7: $ 59,700
Task 8: $ 22,000
t
PLANNED EXPENDITURES TO DATE:
Task 5: $480,000
Task 6: § 7,000
Task 7: $120,000
Task 8: $§ 40,000

EXPLANATION OF SIGNIFICANT DIFFERENCES:
Differences due to problems and delays encountered during Phase I (see
previous reports). A revised schedule and task expenditure information
has been submitted to the EPA, along with a request to extend the project
period. When that is approved, future reports will reflect that the
project is back on schedule. :

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000
ESTIMATED EXPENDITURES THIS QUARTER: $65,700 '
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $985,700

TIME AND FUNDS REMAINING (BALANCE): $414,300 (Note: Budget Period expired
12/31/91).

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months,
$414,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A request for project period extension has been submitted. No additional
funding is necessary at this time.

Prepared by @‘ﬂ,/«/t» /\J 7 Date _@/Z %/?Z/

Date f’} S - 7 2

Approved by

rev. 1/92
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BUDGET DETAIL
NORTH BRONSON INDUSTRIAL AREA PROJECT
BRANCH COUNTY, MICHIGAN

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
CAA INFORMATION

Personnel $ 85,631
Approximate Cost

FTE (2 vears) Class & Level Salary/Year (2 years)
0.375 Geologist VI $33,492 $ 25,119
0.04 Laboratory Scientist VII 36,498 2,920
0.375 Environmental Quality Analyst VI 33,492 25,119
0.03 Environmental Engineer VI 35,767 2,146
0.02 Water Quality Technician IV 26,852 1,074
0.125 Secretary IV 23,782 5,946
0.02 Student Aide IV 18,658 746
0.10 Aquatic Biologist VI 33,492 6,698
0.01 Environmental Quality Manager IX 43,200 864
Overtime @ $25/hour x 600 hours 15,000

KhhkdkAhhhhdAhALAdAAAkhhhhkhkhhhhhhihhrhhhhhhkhihhhkhkhhhhkrkhkhhhkhkhhkdhhhkhkhthhthkhhhk

Fringes $ 26,717

Based on a rate of 31.27 of salaries and wages. Comprised of
10.697 for insurance and 20.517 for retirement and FICA.

e e e 2k e e e 2k sk e 3k ok e e s ke e T s g ke 9k 3k ok 3k 3k Ik e ok ok g e sk I o e vk 9K Sk ok sk ok oK 3k ok ok kT ok ok 2k ok ok vk gk vk gk g sk o Jk ok e v ok e ok ok sk ok sk e

Travel $ 16,475
105 trips to North Bronson site and vicinity @ $58/trip (.29/mile) 6,090
220 lunches @ $5.50 1,210
55 dinners @ $11.75 646
55 breakfasts € $4.50 248
18 overnight trips for 2 people @ $60 each 1,080
3 roundtrip air trips to Chicago for 3 people @ $400 each 3,600

3 roundtrip air trips to Madison, Wisconsin, for 3 people € $400 each 3,600

KhkkhkkhkkkhhkkhkhkhkhkhkdkkhhkhkhhkkrhkkhhkhkhhhhkhkhkhhAhkhhkkkAkhhhhhhhhkdhhhkhhkhhkhhhkhhkhkhhkhkkhk

Equipment -0-

KRR KKK KKK KK KA R RAAARK AR EAKKAKARARKRKAAAAA KR ARA R AR Rk hhd kA RAdhhkdkhkkdhkdkkdkd

Supplies $ 5,000

tyveks, saranacs, respirator cartridges, duct tape, oXxygen,
one engineering/map cabinet, trailer supplies (mops, brooms,
wastebaskets, etc.)
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BUDGET DETAIL
NORTH BRONSON INDUSTRIAL AREA PROJECT
BRANCH COUNTY, MICHIGAN

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
CAA INFORMATION
(page 2)

Contractual $570,673

See Attachment A for detail.

kkdkkhkhkkhkkkhkkkhkhkkkdkhdkkkhhhhhkkhkkhhkhkhkhkhhkhkhkhkhkhhkhhhhkkkhhkhkkkhkhkdhkkdkhkkhkhkihkkkisk

Other (includes community relations costs) $ 25,000

telephone, electricity, heat, MDNR analysis, mailings/postage,

ads in papers for public meetings, dumpster, coolers, porta-

john, photo develop./reprod., hall rentals, photocopying costs

(In accordance with OMB Circular A-87, $900 is budgeted for

audit cost based upon the rate of .127 of total costs as nego-
tiated with the U.S. Department of the Interior.)

ARAKKKAKKAKRAKRKRRKAKK KRR KKK RAKkKARARRRRKRRKkRkkhkkkkhkkkhkhkkhkkkkkkhhhhhkhkhhkkhhkhkhhkhhkk

Indirect Costs $ 20,504

For budget purposes, the Fiscal Year 1986-87 rate of 18.257
of salaries and fringes is used.

ddkdkhkikkkdkhkhkhhkhkhhkhkkhkhhhhhdkhkhkhkhkhkhkhkhkhkhkkkhkkkhkhkhkhhhkhkkhkhkkhkhkhkkkhkhkhhkkhkhhkkkkkkkkk

TOTAL COSTS $750,000



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY92, Q3
Site name: North Bronson Industrial Area CA #: V005934-01

Activity: RI/FS Budget period ends: 12/31/91
Note: Request for date extension
was recently submitted.

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation
This task has been completed.

Task 6: Community Relations _
Contacts with local officials has been maintained. Continued work on the
community relations plan for this site.

Task 7: Remedial Investigation Regort
As Phase II validated analytical data was received it was forwarded to

state contractor for incorporation into the draft RI Report.
Measurements of the static water levels of the monitor wells and
piezometers was taken by MDNR in April and again in June. This data
provided to Warzyn for incorporation into the RI Report. Reviewed and
commented to Warzyn on their proposed Table of Contents for the RI
Report. State contractor finished peer review of draft RI Report and
final revisions to the draft RI Report are in process.

Task 8: Baseline Risk Assessment

This task is undergoing internal peer review by the state contractor.
The draft RA is targeted for submittal is late-August/early September
1992.

Other Actions: Contacted property owner about the need to enclose and
secure the Douglas Components State Street Facility (owned by Universal
Components). This was undertaken voluntarily by owners. Demolition of
wooden structure will follow this fall (also by owners) to remove the
threat of fire this structure poses to surrounding neighborhood.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 75%

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 65%

EXPLANATION OF SIGNIFICANT DIFFERENCE: Past delays were related to Phase I.
Phase II Work was completed on schedule and the draft RI Report is due in
August of 1992. An amendment to the project schedule has been

prepared and submitted to the EPA during this quarter.

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING:
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual
and state costs)

Task 5: Phase II Site Investigation - $480,000
Task 6: Community Relations - $10,000
Task 7: RI Report - $150,000



Task 8: Baseline Risk Assessment - $60,000
ESTIMATED EXPENDITURES THIS QUARTER:

Task 5: $ 0

Task 6: $ 1,000

Task 7: $§ 44,700

Task 8: § 20,000

ESTIMATED EXPENDITURES TO DATE:
Task 5: $480,000
Task 6: $§ 5,000
Task 7: $ 59,700
Task 8: § 22,000

PLANNED EXPENDITURES TO DATE:
Task 5: $480,000
Task 6: $ 7,000
Task 7: $120,000
Task 8: $ 40,000

EXPLANATION OF SIGNIFICANT DIFFERENCES:
Differences due to problems and delays encountered during Phase I (see
previous reports). A revised schedule and task expenditure information
has been submitted to the EPA, along with a request to extend the project
period. When that is approved, future reports will reflect that the
project is back on schedule.

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000
ESTIMATED EXPENDITURES THIS QUARTER: $65,700
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $985,700

TIME AND FUNDS REMAINING (BALANCE): $414,300 (Note: Budget Period expired
12/31/91).

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months,
$414,000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A request for project period extension has been submitted. No additional
funding is necessary at this time.

Prepared by

Date 5/2 S/?&
77/

Date vf’/p? S'2Z

Approved by
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
STATE LEAD SITE

Reporting Period: FY92, Q4
Site name: North Bronson Industrial Area  CA #: V005934-01
Activity: RI/FS Budget period ends: 6/30/94
WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

Task 5: Phase II Site Investigation
This task has been completed.

Task 6: GCommunity Relations
Considerable work on the Community Relations Plan was done this period.
The Community Relations Plan will be submitted to the EPA next quarter.

Task 7: Remedial Investigation Report

State contractor (Warzyn) completed the draft Remedial Investigation
Report (RI) during July and August. The draft RI was submitted to the
MDNR in September. MDNR distributed the document as appropriate for
review, including copies to the EPA. MDNR began internal review of the
draft RI.

Task 8: Baseline Risk Assessment

This document was submitted to the MDNR in September by Warzyn. It was
also distributed for review, including to the EPA. Internal review by
the MDNR was also initiated.

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 75%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 75%
EXPLANATION OF SIGNIFICANT DIFFERENCE: N/A

FOR EACH OF THE ABOVE TASKS, IDENTIFY THE FOLLOWING:
TASK NAME AND BUDGETED AMOUNT: (Note: Includes both contractual
and state costs)

Task 5: Phase II Site Investigation - $350,000

Task 6: Community Relations - $15,000

Task 7: RI Report - $150,000

Task 8: Baseline Risk Assessment - $95,000
ESTIMATED EXPENDITURES THIS QUARTER:

Task 5: § 0

Task 6: $ 3,000

Task 7: $ 45,000

Task 8: $ 25,000

ESTIMATED EXPENDITURES TO DATE:
Task 5: $350,000

Task 6: $§ 10,000
Task 7: $140,000
Task 8: $ 85,000
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PLANNED EXPENDITURES TO DATE:

'Task 5: $350,000
Task 6: $ 10,000
Task 7: $140,000
Task 8: $ 85,000

EXPLANATION OF SIGNIFICANT DIFFERENCES:
Due to the receipt of an amendment to this Cooperative Agreement
(September 10, 1992), both the project budget and project schedule were
adjusted to reflect current status. This explains why the estimated and
planned expenditures are the same. As the project moves along, there
may be some departure from planned budget and schedule, and if so, this
will be reflected in future reports.

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000

ESTIMATED EXPENDITURES THIS QUARTER: $73,000

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,058,700
TIME AND FUNDS REMAINING (BALANCE): $341,300

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months,
$340,000 '

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
N/A

Prepared by g ﬁﬂw Date /[/~/&e92

(Project Managef)

Approved by Date
(Supervisor)
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